



# ONAP TSC: Casablanca Status

Gildas Lanilis – ONAP Release Manager

PTL Meeting October 8, 2018

# Agenda

1. Overall Status
2. Next Milestone
3. Integration Test Blocking Issues
4. Backup

# Casablanca Functional Requirement Status

Requirement	Status	Owner
HPA	Status on SDC defect is missing. Bug Fixed ( <a href="#">SDC-1447</a> ) , still to be tested.	Michael
5G PNF: plug and Play	HealthCheck in done for PRH within DCAE	
5G PNF: Software version reporting	A&AI and SDC support has been developed. Usage in the 5G Software Upgrade Use Case is pushed to Dublin	
5G PNF: Live Management Support	SDN-C Interfaces need investigation. Want to make sure SDN-C is supporting Ansible. Need Ansible playbook and DT upgrade. ETA: before RC0 on Oct 11.	Dan
5G PNF: performance Analysis and Optimization. Bulk PM.	File collector: Done	Vimal
5G: performance Analysis and Optimization. Optimization Framework Enhancements	Code has been submitted	Sarat

Green: On track

Orange: WIP

Red: Blocking

# Casablanca Platform Maturity Status

T: Target # Level  
A: Achieved

	Performance	Stability	Resiliency	Security	Scalability	Manageability	Usability
AAI		T2 WIP				T2 logging spec very close to 1.2; completion slated for Dublin	
AAF	A1	A2	A2	A2	A2		
DCAE	A1 stretch						
DMAAP				WIP: AAF CADI integration is pending			
EXtAPI				T1			
Holmes			2 WIP	T2 Stretch A1 (descoped)			T2 WIP
Log	A2			T: 2 A:0		T:2 1.2 spec completion is pushed to Dublin	T2: A: 1
Pomba	T1 A2	T1 A2	T1 A2	A1	A1	A1	A1
MSB				T1 A1			
UsecaseUI	T2 A1	T2 A1	2	T1 A1	T1 A1	1	1
Policy	T2 A2 for drools PDP			T2 A1			
Portal				T1+ A1 CADI for Dublin			
SDC		T2 A?		T1+ A?			
SO	T1 A1						
VFC		T2 A1			T1 A1		
VID		T2 A?					

# Projects Overall Status

Projects	Jenkins			Health check		Pair Wise	Defect High & Highest	Code Coverage		Security report	
	CLM	CSIT	Daily Jobs	Release	Staging						
aaf		1			11		1	1	aaf-authz: 34%		
aai	2			8			4	21			
appc				10			1	1			
ccsdk			2			NA	3	7			
clamp				1				1			
cli								1			
dcaegen2	1		2	9				14			
dmaap				1				7			
Doc				NA	NA	NA		NA			
externalapi				9				1			

CLM, CSIT, Daily Job: # Jenkins Job failure  
 Health Check: # days failing  
 Defect: # of High and Highest priority Bugs in Jira

Code Coverage: Green & # of repos covered, Orange(>30% < 50%), Red(<30%): current %  
 Pair Wise: Green: complete, Orange: WIP, Red: Not started  
 Security Report: Vulnerability report posted in wiki

# Projects Overall Status

Projects	Jenkins			Health check		Pair Wise	Defects High & Highest	Code Coverage		Security report	
	CLM	CSIT	Daily Jobs	Release	Staging						
holmes			1					4			
integration	1			NA	NA		6	NA			
Log-Pomba			3				1	1			
modeling				NA	NA			1			
msb						NA		4			
multicloud			2	2				7			
Music				NA	NA	NA		1			
oof		2	4	1			5	1	optf-has: 49.4		
oom				NA	NA	NA	2	NA			
policy				9			1	7			

Integration: Defects include: Bugs on Integration, Test and OpenLabs repos

# Projects Overall Status

Projects	Jenkins			Health check		Pair Wise	Defects High & Highest	Code Coverage			Security report
	CLM	CSIT	Daily Jobs	Release	Staging						
portal		2					1	2			
sdc							2	5	Sdc: 44.2	1) sdc/dcae-d/tosca-lab 2) sdc/dcae-d/dt-be-property	
sdnc			1	9			6	2			
so							3	2			
usecase-ui								1			
vfc								12			
vid				9			1		vid: 49.5		
vnfrqts				NA	NA	NA		NA			
vnfsdk								6	Ves-agent:36.5		
vvp			1	NA	NA	NA		4			

# Next Milestone

- RC0 Casablanca Code Freeze is next week, on Oct 11
- RC0 [Template](#)



# Integration Test Blocking Issue

## Casablanca Release Integration Test Blocking Issues

Created by Gary Wu, last modified by Helen Chen on Jul 26, 2018

Key	Summary	Created	Updated	Assignee	Reporter	P	Status	Labels
VID-320	URLs for SO api handler are not correct	Oct 03, 2018	Oct 03, 2018	Ofir Sonsino	Brian Freeman	↑	OPEN	Integration
CIMAN-207	nexus.onap.org resetting connection on sdnc merge jobs	Oct 02, 2018	Oct 02, 2018	Unassigned	Brian Freeman	↑	TO DO	Integration

2 issues  Refresh

- [Source](#)

# Backup

# CLM: Sonatype Nexus IQ

S ↓	W	Name	Last Success
		<a href="#">aai-aai-common-maven-clm-master</a>	11 days - <a href="#">#9</a>
		<a href="#">aai-sparky-fe-maven-clm-master</a>	11 days - <a href="#">#5</a>
		<a href="#">dcaegen2-analytics-pnda-maven-clm-master</a>	N/A
		<a href="#">integration-maven-clm-master</a>	11 days - <a href="#">#8</a>
		<a href="#">aaf-cadi-maven-clm-master</a>	4 days 12 hr - <a href="#">#7</a>



































# CSIT Jobs Failure

S ↓	W	Name	Last Success
		<a href="#">optf-osdf-master-csit-osdf</a>	N/A
		<a href="#">aaf-master-csit-aafapi</a>	5 days 18 hr - <a href="#">#379</a>
		<a href="#">ccsdk-master-csit-healthcheck</a>	1 day 15 hr - <a href="#">#385</a>
		<a href="#">optf-cms0-master-csit-cms0</a>	N/A
		<a href="#">optf-has-master-csit-has</a>	9 days 9 hr - <a href="#">#416</a>
		<a href="#">appc-master-csit-healthcheck</a>	14 hr - <a href="#">#141</a>
		<a href="#">portal-master-csit-testsuite</a>	6 days 12 hr - <a href="#">#432</a>
		<a href="#">portal-sdk-master-csit-testsuite</a>	6 days 23 hr - <a href="#">#373</a>
		<a href="#">sdc-master-csit-sanity-testng</a>	1 day 10 hr - <a href="#">#1082</a>
		<a href="#">sdc-master-csit-uiSanity-testng</a>	1 day 22 hr - <a href="#">#324</a>
		<a href="#">usecase-ui-server-master-csit-testsuite</a>	18 hr - <a href="#">#741</a>


# Daily Jobs Failure (1/2)

S ↓	W	Name	Last Success
		<a href="#">portal-sdk-release-2.1.0-onap-sdk-release-java-daily</a>	1 day 20 hr - <a href="#">#225</a>
		<a href="#">logging-analytics-pomba-pomba-aai-context-builder-master-release-version-java-daily</a>	N/A
		<a href="#">aaf-cadi-rproxy-master-aai-docker-java-daily</a>	2 days 23 hr - <a href="#">#11</a>
		<a href="#">aai-champ-master-aai-docker-java-daily</a>	2 days 22 hr - <a href="#">#230</a>
		<a href="#">aai-resources-master-release-version-java-daily</a>	1 mo 22 days - <a href="#">#492</a>
		<a href="#">portal-sdk-release-2.2.0-onap-sdk-release-java-daily</a>	1 day 2 hr - <a href="#">#175</a>
		<a href="#">vvp-engagementmgr-master-docker-java-daily</a>	5 days 11 hr - <a href="#">#353</a>
		<a href="#">ccsdk-apps-master-release-version-java-daily</a>	3 days 23 hr - <a href="#">#90</a>
		<a href="#">vnfsdk-ves-agent-master-veslibrary-release-java-daily</a>	2 days 0 hr - <a href="#">#172</a>
		<a href="#">ccsdk-distribution-master-docker-java-daily</a>	1 day 13 hr - <a href="#">#509</a>
		<a href="#">ccsdk-distribution-master-release-version-java-daily</a>	2 days 21 hr - <a href="#">#298</a>
		<a href="#">ccsdk-platform-plugins-master-release-version-java-daily</a>	1 day 19 hr - <a href="#">#243</a>
		<a href="#">ccsdk-sli-northbound-master-release-version-java-daily</a>	3 days 11 hr - <a href="#">#467</a>
		<a href="#">dmaap-messagerouter-msgtr-master-release-version-java-daily</a>	2 days 22 hr - <a href="#">#416</a>
		<a href="#">testsuite-master-3scm-docker-shell-daily</a>	20 min - <a href="#">#1015</a>
		<a href="#">lab-tlab-oom-daily</a>	1 mo 7 days - <a href="#">#163</a>
		<a href="#">portal-sdk-release-2.1.1-onap-sdk-release-java-daily</a>	1 day 19 hr - <a href="#">#179</a>
		<a href="#">sdnc-oam-master-docker-java-daily</a>	13 hr - <a href="#">#717</a>
		<a href="#">sdc-dcae-d-dt-be-main-master-docker-version-java-daily</a>	1 day 2 hr - <a href="#">#158</a>


# Daily Jobs Failure (2/2)

		<a href="#">portal-sdk-release-2.4.0-onap-sdk-release-java-daily</a>	3 days 20 hr - <a href="#">#129</a>
		<a href="#">so-master-release-version-java-daily</a>	1 day 13 hr - <a href="#">#82</a>
		<a href="#">aaf-cadi-master-release-version-java-daily</a>	N/A
		<a href="#">portal-sdk-master-onap-sdk-release-java-daily</a>	2 days 19 hr - <a href="#">#223</a>
		<a href="#">optf-osdf-master-osdf-docker-java-shell-daily</a>	8 days 22 hr - <a href="#">#64</a>
		<a href="#">optf-has-master-conductor-docker-java-shell-daily</a>	9 days 21 hr - <a href="#">#64</a>
		<a href="#">optf-cmso-master-cmso-release-version-java-daily</a>	N/A
		<a href="#">optf-cmso-master-cmso-docker-java-version-shell-daily</a>	N/A
		<a href="#">optf-cmso-master-cmso-docker-java-shell-daily</a>	N/A
		<a href="#">multicloud-openstack-vmware-master-docker-java-version-shell-daily</a>	7 days 1 hr - <a href="#">#429</a>
		<a href="#">multicloud-azure-master-docker-java-version-shell-daily</a>	7 days 1 hr - <a href="#">#46</a>
		<a href="#">msb-apigateway-master-release-version-java-daily</a>	2 days 20 hr - <a href="#">#478</a>
		<a href="#">logging-analytics-pomba-pomba-sdc-context-builder-master-release-version-java-daily</a>	N/A
		<a href="#">logging-analytics-pomba-pomba-network-discovery-context-builder-master-release-version-java-daily</a>	N/A
		<a href="#">usecase-ui-master-docker-java-daily</a>	1 day 14 hr - <a href="#">#408</a>
		<a href="#">dmaap-messagerouter-dmaapclient-master-release-version-java-daily</a>	1 day 19 hr - <a href="#">#415</a>
		<a href="#">ccsdk-apps-master-docker-version-java-daily</a>	2 days 1 hr - <a href="#">#28</a>

# HealthCheck Casablanca Staging: Windriver OOM



# HealthCheck Casablanca Release: Windriver OOM







# ONAP

OPEN NETWORK AUTOMATION PLATFORM

谢谢